COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2020

ESTI MATE SUMVARY 12:53: 07
CONTI D C21432 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TI ME ALLOW 275 WORK DAYS
1 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  22.18 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 08/ 28/ 2020 DATE TIME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 12,626, 396.21 PARTI Cl PATI NG $  2,222,297.34 $ 1, 060, 736. 06
AWARD PRQIJECT AMT: $ 11,765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 17. 60% TOTAL EARNI NGS 2,222,297.34 1,060, 736. 06
FUNDS AVAI LABLE: $ 10, 404, 098. 87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,222,297.34 1, 060, 736. 06
TOTAL CLAI M5 $ 0.00 RETAI NAGE -50, 738. 12 - 23, 856. 68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,171, 559. 22 1,036, 879. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,171, 559. 22 1, 036, 879. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,036, 879. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 300 9, 000. 00
29, 999. 99000 0. 800 23,999. 99
0010 202-00010 Renoval of Tree 9. 000 7.000
EACH 1. 000 540. 00
540. 00000 8.000 4,320.00
0015 202-00019  Rerpval of Inlet 5. 000 0. 000
EACH 2.000 1,876.00
938. 00000 2.000 1, 876. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1,177. 00000 0. 000 0.00
0025 202-00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
489. 00000 0. 000 0. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 9. 000
LF 251. 000 4,766. 49
18. 99000 260. 000 4,937. 40
0040 202-00037 Renoval of End Section 15. 000 0. 000
EACH 7.000 1,617.07
231. 01000 7.000 1,617.07
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 0. 000
Sy 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202- 00220 Renoval of Asphalt Mat 22,279.000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,010.
2, 836.
4, 846

000
000
000

0. 000
0. 000
0. 000

1, 004. 000
0. 000

1, 004. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
5. 000
16. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 08/ 2020

360.

10, 493

795.

.00

.00

.00

20

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

666.

17,930

1, 064

2,544

.00

40

.00

.00

20

.00

24

.00

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renmpval of Fence 76. 000 0. 000
LF 0. 000 0. 00
3. 07000 0. 000 0. 00
0120 202-01130 *Rermoval of CGuardrail Type 3 906. 000 28. 000
LF 875. 000 2,362.50
2.70000 903. 000 2,438.10
0125 202-01170 Renoval of Guardrail Type 7 350. 000 0. 000
LF 0. 000 0. 00
18. 99000 0. 000 0. 00
0130 202-01300 *Renoval of End Anchorage 9. 000 2.000
EACH 4.000 932. 80
233. 20000 6. 000 1,399. 20
0135 202-04001  Plug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
472. 00000 0. 000 0. 00
0140 202-04002 Cl ean Cul vert 9. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202-04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050 Unsui tabl e Materi al 1, 000. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0155 203-00060 *Enbanknment Material (Conplete In Place) 58, 002. 000 28, 082. 000
cY 12, 964. 000 224,925. 40
17. 35000 41, 046. 000 712, 148. 10
0160 203-00450 Rock Renoval 7.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 203-01500 Bl ading 40. 000 0. 000
HOUR 5. 000 525. 00

105. 00000 5. 000 525. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01594

0180

203- 01597

0185

206- 00000

0190

206- 00100

0195

206- 00200

0200

206- 00360

0205

206- 00510

0210

206- 01783

0215

207- 00305

0220 207-00310

C21432
21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

*Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

*Shoring (Area 3)

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
40. 000
HOUR
105. 00000
200. 000
HOUR
196. 10000
85. 000
cy
14. 00000
70. 000
cy
68. 90000
18. 000
cy
10. 00000
70. 000
cy
21. 20000
6. 000
cy
197. 72000
1. 000
LS
6, 200. 00000
820. 000
cy
11. 00000
820. 000
cy

11. 99000

QrY TH'S PERI OD
QTY TO DATE

43.
. 000
47.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 08/ 2020

784.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

9, 216.

.00

.00

70

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*Storm Drain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 750. 000
. 000

4,120. 000

54.000
0. 000
54. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
5. 000
19. 000

Page 6
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1,446

2,915

591.

1,959

530.

70

.00

00

.00

.00

48

00

.00

.00

.00

00

12:53: 07

AMOUNT

16, 109

343.

2,915

591.

1, 959

2,014

20

44

00

.00

.00

48

00

.00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 962. 28000 0. 000 0. 00
0290 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 302. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0315 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 0. 000
ACRE 0. 000 0. 00
500. 11000 0. 000 0. 00
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

212-00032

213- 00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

310- 00608

ROADWAY

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
21432-BI D
I MD761- 226 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Soi | Condi tioning 21. 800
ACRE
2, 305. 50000
*Mul chi ng (Weed Free) 18. 400
ACRE
548. 55000
*Spray-on Mul ch Bl anket 0. 250
ACRE
4,380. 45000
*Mul ch Tackifier 3, 680. 000
LB
2.35000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 16, 633. 000
Cl ass
SY
2.44000
*Her bi ci de Treat nent 20. 000
HOUR
265. 00000
*Renmpval of Nests 20. 000
HOUR
115. 39000
*Envi ronnmental Heal th and Saf ety Managenent 1. 000
LS
2,984. 96000
Aggregat e Base Course (Cl ass 6) 11, 240. 000
cY
49. 70000
Aggr egat e Base Course (Cl ass 6) (Special) 270. 000
cY
71. 00000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000
(0-8")
SY

3.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

115.

1, 492.

.00

.00

.00

.00

.00

.00

39

48

.00

.00

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

310- 00610

310- 00614

403- 00720

403-33841

403- 34871

412-00190

412- 00600

412-00801

412- 00900

412-01200

420- 00000

ROADWAY

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
21432-BI D
I MD761- 226 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 5, 170. 000
(8-12")
SY
5. 00000
*Full Depth Reclamation Of Hot M x Asphalt Pavenent 3,103. 000
(12-16")
Sy
8. 50000
*Hot M x Asphalt (Patching) (Asphalt) 212.000
TON
145. 75000
*Hot M x Asphalt (Grading S) (100) (PG 64-22) 618. 000
TON
122. 96000
*Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 028. 000
TON
137. 48000
*Concrete Pavenent (Patching) 174. 000
Sy
130. 48000
*Concrete Pavenent (6 Inch) 38. 000
SY
52. 88000
*Concrete Pavenent (8 Inch) (Special) 2,232.000
Sy
110. 64000
*Concrete Pavenent (9 Inch) 36, 648. 000
SY
60. 25000
*Concrete Pavenment (12 Inch) 2, 465. 000
Sy
66. 51000
Geonenbr ane 225. 000
SY

5. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 420-00112  Geotextile (Drainage) (Cass 1) 679. 000 0. 000
Sy 0. 000 0.00
1. 52000 0. 000 0. 00
0450 503-00024 *Drilled Shaft (24 Inch) 12. 000 0. 000
LF 0. 000 0. 00
349. 80000 0. 000 0.00
0455 503-00036  *Drilled Shaft (36 Inch) 57. 000 0. 000
LF 0. 000 0.00
367. 82000 0. 000 0. 00
0460 504-04410  *Bl ock Facing 225. 000 0. 000
SF 0. 000 0. 00
83. 21000 0. 000 0.00
0465 506-00206 Riprap (6 Inch) 79. 000 0. 000
cy 0. 000 0.00
137. 01000 0. 000 0. 00
0470 506-00409 Soil Riprap (9 Inch) 148. 000 32.000
cY 0. 000 0. 00
103. 00000 32.000 3, 296. 00
0475 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 14.000 0. 000
TON 0. 000 0. 00
424. 00000 0. 000 0. 00
0480 514-00042 *Pedestrian Railing (42 Inch) 165. 000 0. 000
LF 0. 000 0. 00
271. 47000 0. 000 0.00
0485 601-01000 Concrete Class B 23.000 0. 000
cY 0. 000 0. 00
318. 00000 0. 000 0. 00
0490 601-01025 Concrete Class B (M scell aneous) 1.500 1.500
cY 0. 000 0. 00
318. 00000 1. 500 477.00
0495 601-03000 *Concrete Class D 7.000 0. 000
CcY 0. 000 0. 00

1, 351. 50000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 602-00000 *Reinforcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34.000 0. 000
LF 0. 000 0. 00
231. 99000 0. 000 0. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 0. 000
LF 0. 000 0.00
870. 00000 0. 000 0. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
3, 218. 00000 0. 000 0. 00
0530 603-10240 24 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 0. 000 0. 00
213. 01000 0. 000 0. 00
0535 603-10360 36 Inch Corrugated Steel Pipe 39. 000 14.000
LF 0. 000 0. 00
151. 00000 14.000 2,114.00
0540 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
616. 00000 0. 000 0. 00
0545 603-30036 36 Inch Steel End Section 3. 000 2.000
EACH 0. 000 0. 00
1, 129. 00000 2.000 2,258.00
0550 603-50012 12 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00

155. 01000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-00305 *Inlet Type C (5 Foot) 2. 000 0. 000
EACH 0. 000 0.00
5, 713. 00000 0. 000 0. 00
0560 604- 00505 *Inlet Type D (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 015. 00000 0. 000 0.00
0565 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 751. 00000 0. 000 0. 00
0570 604-16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,422. 00000 0. 000 0.00
0575 604-16010 *Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 914. 01000 0. 000 0. 00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 750 5,301.75
7, 069. 00000 0.750 5,301.75
0585 604-19110 *Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 750 6, 731. 02
8, 974. 69000 0. 750 6, 731. 02
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 301. 00000 0. 000 0.00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 152. 97000 0. 000 0.00
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0.00

5, 606. 01000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0610 604-30010

0615

604- 30015

0620

604- 39050

0625

606- 00302

0630

606- 01340

0635

606- 01370

0640

606- 01380

0645

606- 02003

0650

606- 02005

0655

607-11525

0660 608-00005

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

*Manhol e (Traffic Managenent

System

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Plastic)

*Concrete Sidewal k (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
5, 973. 00000
1. 000
EACH
5, 628. 01000
3. 000
EACH
6, 857. 14000
System 587. 500
LF
30. 69000
4.000
EACH
1, 054. 70000
5. 000
EACH
2, 453. 90000
4.000
EACH
1, 086. 50000
3. 000
EACH
3, 317. 80000
2. 000
EACH
3, 572. 20000
1, 934. 000
LF
5. 19000
188. 000
sy

85. 33000

QrY TH'S PERI OD
QTY TO DATE

1, 934.
. 000
1, 934.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

10, 037

.00

.00

.00

.00

.00

.00

.00

.00

.00

46

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 608- 00006 *Concrete Sidewalk (6 Inch) 3, 015. 000 0. 000
Sy 0. 000 0. 00
46. 64000 0. 000 0. 00
0670 608-00010 *Concrete Curb Ranp 430. 000 0. 000
SY 0. 000 0. 00
212. 00000 0. 000 0. 00
0675 609-21010 *Curb and GQutter Type 2 (Section |-B) 4,517. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0. 00

0680 609-21011 *Curb and Cutter Type 2 (Section I-M 745. 000 0. 000
LF 0. 000 0. 00
29. 68000 0. 000 0. 00
0685 609-21020 *Curb and Gutter Type 2 (Section |I-B) 5, 734. 000 0. 000
LF 0. 000 0.00
30. 74000 0. 000 0. 00
0690 609-21021 *Curb and CGutter Type 2 (Section I1-M 64. 000 0. 000
LF 0. 000 0. 00
33. 92000 0. 000 0. 00
0695 609-21900 *Curb and Cutter Type 2 (Special) 824. 000 0. 000
LF 0. 000 0. 00
36. 04000 0. 000 0. 00
0700 609-24008 *Cutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0.00
8. 48000 0. 000 0. 00
0710 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0. 00
9. 54000 0. 000 0. 00
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 11. 000 0. 000
EACH 0. 000 0. 00

127. 20000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0. 00
0725 612-00042 *Delineator (Flexible) (Type II) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0.00
0730 612-00043 *Del i neator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0. 00
120. 84000 0. 000 0. 00
0735 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00
183. 38000 0. 000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2, 350. 000 0. 000
LF 0. 000 0. 00
18. 39000 0. 000 0. 00
0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 675. 000 0. 000
LF 0. 000 0. 00
28. 13000 0. 000 0.00
0750 613-01100 *1 Inch Electrical Conduit (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
32. 86000 0. 000 0. 00
0755 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 388. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0.00
0760 613-01300 *3 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
68. 90000 0. 000 0. 00
0765 613-07001 *Type One Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0770 613-07002 *Type Two Pul | Box 21.000 0. 000
EACH 0. 000 0. 00

1, 016. 54000 0. 000 0. 00



CONTI D

CAT NO0200

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

613-07003

613- 07004

613- 07005

613- 07011

613-07023

613-10000

613- 13000

613-13014

613- 32350

613- 40000

613- 40010

ROADWAY

C21432

21432-BI D

I MD761- 226

| TEM
DESCRI PTI ON

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Pull Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Wring

*Lumi naire (LED) (Special)

*Lum naire (LED) (14,000 Lumnens)

Standard Steel

*Li ght

(35 Foot)

*Concrete Foundati on Pad

*Li ght Standard Foundati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 217. 94000
2.000
EACH
1, 743. 70000
1. 000
EACH
2, 229. 18000
1. 000
EACH
700. 66000
6. 000
EACH
1, 743. 70000
1. 000
LS
60, 320. 36000
3. 000
EACH
700. 66000
25. 000
EACH
700. 66000
22.000
EACH
2, 626. 68000
3. 000
EACH
829. 98000
22.000
EACH

955. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 613-50100 *Li ghting Control Center 3. 000 0. 000
EACH 0. 000 0. 00
8, 101. 58000 0. 000 0. 00
0835 613-50150 *Secondary Servi ce Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
6, 990. 70000 0. 000 0. 00
0840 614-00011 *Sign Panel (Class I) 439. 000 0. 000
SF 0. 000 0. 00
20. 14000 0. 000 0. 00
0845 614-00012 *Sign Panel (Class Il) 821. 000 0. 000
SF 0. 000 0. 00
22.26000 0. 000 0. 00
0850 614-00013  *Sign Panel (Class Il1) 324.000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34.000 0. 000
EACH 0. 000 0. 00
307. 40000 0. 000 0. 00
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
503. 50000 0. 000 0. 00
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00

658. 26000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
827. 86000 0. 000 0. 00
0890 614-72829 *Communi cations Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
979. 44000 0. 000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0. 00
0900 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0.00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0. 00
0910 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
8, 695. 18000 0. 000 0.00
0915 614-72868 *Bi cycl e and Pedestrian Traffic Counter 1. 000 0. 000
EACH 0. 000 0. 00
8, 028. 44000 0. 000 0. 00
0920 614-72887 *M crowave Vehicle Radar Detector 6. 000 0. 000
EACH 0. 000 0. 00
8, 235. 14000 0. 000 0.00
0925 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0. 00
3, 869. 00000 0. 000 0. 00
0930 614-80322 *Barri cade (Type 3 M B) 2.000 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0.00
0935 614-80385 Runble Strip 200. 000 0. 000
LF 0. 000 0. 00

21.20000 0. 000 0. 00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0971

0975

0980

0985

614-81130

614-81145

614-87010

614-87350

614- 87496

614-87690

614-87704

900- 00006

615- 00050

619- 00007

619- 06060

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm

*Traffic Signal-Light Pole Steel

(1-45 Foot Mast Arm

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

*Ethernet Radio (Single Cient)

Added Item (Dol lar)/

I TS Di sincentive

Enbanknent

Protector Type 5

Connect To Existing Waterline

6 Inch Ductile Iron Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

5. 000

16, 008. 12000

2.000
EACH
17, 577. 98000

150. 000
LF
36. 04000
1. 000
LS
6, 809. 44000
5, 300. 000
LF
4.06000
1. 000
EACH
1, 100. 28000
1. 000
EACH
2, 634.10000
0. 000
DOL
1. 00000
2.000
EACH
1,017. 00000
9. 000
EACH
1, 816. 00000
12. 000
LF

175. 99000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-600. 000
-600. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19
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- 600

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

12:53: 07

AMOUNT

-600.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0990 619-50480 6 Inch Plastic Pipe 55. 000 0. 000
LF 0. 000 0. 00
86. 49000 0. 000 0. 00
0995 619-50640 8 Inch Plastic Pipe 77.000 0. 000
LF 0. 000 0. 00
121. 99000 0. 000 0. 00
1000 619-75048 6 Inch Gate Val ve 2.000 0. 000
EACH 0. 000 0. 00
2,750. 01000 0. 000 0. 00
1005 619-78048 6 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0. 00
1010 621-00450 *Det our Pavenent 5, 475. 000 288. 000
SY 593. 000 18, 626. 13
31. 41000 881. 000 27,672.21
1015 624-30016 15 Inch Drainage Pipe (Class 10) (Conplete In Place) 97. 000 0. 000
LF 50. 000 3, 950. 00
79. 00000 50. 000 3, 950. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 262. 000 519. 000
LF 75. 000 6, 187. 50
82.50000 594. 000 49, 005. 00
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 897. 000 206. 000
LF 0. 000 0. 00
97. 00000 206. 000 19, 982. 00
1030 624-30031 30 Inch Drainage Pipe (Class 10) (Conplete In Place) 206. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
1035 624-50031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 461. 000 141. 000
Co
(Comp LF 224.000 22,176. 00
99. 00000 365. 000 36, 135. 00
1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 310. 000 112. 000
Co
(Corp LF 152. 000 57, 150. 48

375. 99000 264. 000 99, 261. 36



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 625-00000 *Construction Surveying 1. 000 0.100
LS 0. 090 7,632.00
84, 800. 00000 0. 190 16, 112. 00
1050 626-00000 *Mobi | i zati on 1. 000 0.232
LS 0.232 265, 513. 30
1, 144, 453. 90000 0. 464 531, 026. 61
1055 626-01113  *Public Informati on Management (Tier 111) 275. 000 42. 000
DAY 20. 000 1, 406. 60
70. 33000 62. 000 4, 360. 46
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 173. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Pavenent Marking Paint (Hi gh Build) 224.000 3. 150
GAL 0. 000 0. 00
63. 60000 3. 150 200. 34
1070 627-01010 *Preforned Plastic Pavenent Marking (Type I)(Inlaid) 45. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1075 627-02010 *Prefornmed Plastic Pavement Marking (Type I1) (Inlaid) 916. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1080 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol ) (Type 1, 737.000 0. 000
1)(In
) SF 0. 000 0. 00
21. 20000 0. 000 0. 00
1085 627-30328 *Preforned Plastic Pavenent Marking (XWal k- Stop 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0.00
15. 90000 0. 000 0. 00
1090 630- 00000 *Fl aggi ng 5, 500. 000 648. 000
HOUR 1, 367.500 39, 137.85
28.62000 2,015. 500 57,683. 61
1095 630-00007 *Traffic Control I|nspection 120. 000 30. 000
DAY 9. 000 1, 908. 00

212. 00000 39. 000 8, 268. 00



CONTI D: C21432

PCN: 21432-BID

PRQIECT I MD761- 226

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1100 630-00012

*Traffic Control Managenent

1103 900- 00006

1105 630-00015

1110 630-80336

1115 630-80341

1120 630-80342

1125 630-80343

1130 630-80344

1135 630-80350

*Vertical Panel

1140 630-80355

*Portabl e Message Sign Panel

1145 630- 80358
Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Added Item (Dol lar)/ Added Item- Work Tine Violation

*Uni formed Traffic Control Coordination

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Advance Warning Fl ashing or Sequencing Arrow Panel

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
275. 000
DAY
881. 82000
0. 000
DOL
1. 00000
20. 000
HOUR
53. 00000
20. 000
EACH
132. 50000
54. 000
EACH
74. 20000
140. 000
EACH
84. 80000
27.000
EACH
106. 00000
612. 000
SF
14. 84000
40. 000
EACH
31. 80000
6. 000
EACH
6, 890. 00000
(c 2.000
EACH

2,120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.000
15. 000
42.000

-450. 000
-6, 600. 000
-7,050. 000

0. 000
20. 000
20. 000

5.500
2.500
8. 000

9. 000
16. 000
25. 000

19. 500
16. 000
35. 500

1.500
12. 000
13. 500

0. 000
150. 500
150. 500

19. 500
0. 000
19. 500

3. 000
0. 000
3. 000

0. 000
1. 000
1. 000

Page 22
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13, 227

-6, 600.

1,060

331.

1,187

1, 356

1,272

2,233

2,120

30

00

00

20

80

00

42

.00

.00

00

12:53: 07

AMOUNT

37,036

-7,050.

1, 060

1,060

1, 855

3,010

1, 431.

2,233

620.

20, 670

2,120

44

00

00

00

00

40

00

42

10

00

00



CONTI D:

ROADWAY

CAT NO0200

1150 630-80360

1155 630-80370

1160 630-80380

1165 630-85010

1170 630-85020

1175 630-86810

1180 700-70010

1185 700-70013

1190 700-70016

1195 700-70018

1200 700-70019

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
EACH
42. 40000
4, 000. 000
LF
35. 00000
102. 000
EACH
13. 78000
10. 000
EACH
6, 890. 00000
2.000
EACH
53, 000. 00000
2.000
EACH
37, 100. 00000
500, 000. 000
FA
1. 00000
125, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
7, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

53. 500
45.500
99. 000

233.500
540. 000
773.500

32. 000
19. 000
51. 000

0.500
1. 000
1.500

0. 000
1. 000
1. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,929.

18, 900.

261.

6, 890.

53, 000.

18, 550.

20

00

00

00

00

.00

.00

.00

.00

.00

12:53: 07

AMOUNT

4,197.

27,072.

702.

10, 335.

53, 000.

18, 550.

60

50

78

00

00

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

1205 700-70023

1210

700- 70082

1215

700- 70100

1220

700-70111

1225

700- 70380

1230

700- 70589

1291

900- 00012

1296 900-00012

CAT NO0300

1240 202-00246

1245 202-00450

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
21432-BID ESTI MATE RUN 09/ 08/ 2020
I MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Relocate Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Foot)/ Piling Cut Of (HP 12x53) 49. 000 0. 000
LF 49. 000 5, 096. 00
104. 00000 49. 000 5, 096. 00
Added Item (Foot)/ Piling Cut OFf (HP 14x73) 5. 000 0. 000
LF 5. 000 740. 00
148. 00000 5. 000 740. 00
CAT 0200 CURRENT AMT $11, 144,025.57 $ 823,096.06 % 1,877,527.91
STRUCTURES
*Renpoval of Asphalt Mt (Pl aning) (Special) 1, 287. 000 643. 000
Sy 0. 000 0. 00
9. 01000 643. 000 5,793.43
*Renoval of Portions of Present Structure (Cass 1) 53. 000 0. 000
5% 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1250 202-00453  *Renpval of Portions of Present Structure (Class 2) 104. 000 0. 000
5% 0. 000 0.00
530. 00000 0. 000 0. 00
1255 202-00495 *Rempval of Portions of Present Structure 1. 000 0. 000
LS 0. 900 117, 000. 00
130, 000. 00000 0. 900 117, 000. 00
1260 206- 00000 Structure Excavation 250. 000 0. 000
cY 250. 000 3, 500. 00
14. 00000 250. 000 3, 500. 00
1265 206- 00065 Structure Backfill (FlowFill) 170. 000 0. 000
cY 0. 000 0. 00
131. 00000 0. 000 0. 00
1270 206- 00200 Structure Backfill (Cass 2) 120. 000 0. 000
cY 0. 000 0.00
10. 00000 0. 000 0. 00
1275 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
14, 499. 70000 0. 000 0. 00
1285 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 0. 000
LF 736. 000 95, 680. 00
130. 00000 736. 000 95, 680. 00
1295 502-11473 *Steel Piling (HP 14x73) 116. 000 0. 000
LF 116. 000 21, 460. 00
185. 00000 116. 000 21, 460. 00
1300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 21.100 0. 000
cY 0. 000 0.00

675. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1315 518-01004  *Bridge Expansion Device (0-4 Inch) 142. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
1320 601-03040 *Concrete C ass D (Bridge) 56. 100 0. 000
cY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
1325 601- 04550 *Concrete Cass G 292.900 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1330 602-00000 *Rei nforcing Steel 2, 800. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
1335 602-00020 *Reinforcing Steel (Epoxy Coated) 65, 025. 000 0. 000
LB 0. 000 0. 00
1. 15000 0. 000 0. 00
1340 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
8, 910. 00000 0. 000 0. 00
1345 606- 00900 *Q@uardrail (Special) 490. 000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
1350 606-11030 *Bridge Rail Type 10M 232.000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
1355 606-11032  *Bridge Rail Type 10M ( Speci al) 231. 000 0. 000
LF 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21432-BID ESTI MATE RUN 09/ 08/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0003 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1360 607-53137 *Fence Chain Link (Special) (36 Inch) 209. 000 0. 000
LF 0. 000 0. 00
58. 46000 0. 000 0. 00
1365 607-53191 *Fence Chain Link (Special) (92 Inch) 214.000 0. 000
LF 0. 000 0. 00
132. 98000 0. 000 0.00
1370 613-00200 *2 Inch Electrical Conduit 232. 000 0. 000
LF 0. 000 0. 00
16. 96000 0. 000 0. 00
1375 618-00142 *Prestressed Concrete | (BT42) 180. 200 0. 000
LF 0. 000 0. 00
545. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $ 1,381,034.64 % 237,640.00%  243,433.43
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37,100. 00000 1. 000 37, 100. 00
1390 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMI ¢  101,336.00% 0.00% 101, 336.00

PRQJECT TOTAL CURRENT AMI $12,626,396.21% 1,060, 736.06$ 2,222, 297. 34



